

RESOLUTION NO. 120 - 17

Monday, September 11, 2017

Offered By Councilor DAWSON
Seconded By Councilor

WHEREAS, the Borough of Glen Ridge sought to make various ADA ramps and sidewalk improvements; and,

WHEREAS, Stanziale Construction, LLC, PO Box 2597, Bloomfield, NJ 07003 submitted the lowest responsible bid in the amount of **\$48,210.00**; and,

WHEREAS, through the course of the construction, additional concrete and curb work were necessary; **and**,

WHEREAS, the proposed change order has been reviewed and verified by the project engineer; **and**,

WHEREAS, the Chief Finance Officer has certified the availability of fund for this contract from the capital fund and 2016 CDBG grants; and,

NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of **\$4,373.50** is hereby approved bringing the total project cost to **\$52,583.50**.