

The
MAYOR AND BOROUGH COUNCIL
of the
BOROUGH OF GLEN RIDGE
County of Essex
State of New Jersey



Monday, August 10th, 2009

RESOLUTION NO. 154-09

Offered By Councilperson **LISOVICZ**
Seconded By Councilperson _____

WHEREAS, The Borough Of Glen Ridge wishes to redevelop Hurrell Field and install an all weather track; **and**,

WHEREAS, **JC Landscaping Construction & Management Company, Incorporated** of 8 Industrial Road, Pequannock, New Jersey 07440 submitted the lowest responsible bid for the base bid and 7 alternates in the amount of **\$ 620,622.67**; **and**,

WHEREAS, in order to comply with the permit requirements, modifications to the project are required:

- Install an additional 155 LF field drains - \$2,945.00
- Install (2) two 1" conduits 750 LF - \$3,750.00
- Substitute concrete for asphalt for 2400 sq. ft. of concrete sidewalks and bleacher pads - \$ 6,000.00;
- Material for new 40x40 basketball court - \$9,846.95;
- Substitute concrete for asphalt for Field House entrance- \$9,388.40

WHEREAS, the proposed change order has been reviewed and verified by the project engineer; **and**,

WHEREAS, the Chief Finance Officer has certified the availability of fund for this contract from Ordinance No. **1466**.

NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of **\$ 31,980.35** is hereby approved bringing the total project cost to **\$ 652,553.02**.

BE IT FURTHER RESOLVED, that the Mayor and The Borough Administrator or The Deputy Administrator are hereby authorized to sign the documents necessary to effectuate the award of this change order.