## The MAYOR AND BOROUGH COUNCIL of the BOROUGH OF GLEN RIDGE County of Essex State of New Jersey



## Monday, December 8<sup>th</sup>, 2014.

## RESOLUTION NO. 157-14

Offered By Councilperson DAWSON
Seconded By Councilperson

- **WHEREAS**, The Borough of Glen Ridge sought to make improvements at the Public Works Yard; **and**,
- **WHEREAS,** that in accordance with N.J.S.A. 40A:11, et. seq., The Borough of Glen Ridge used a fair and competitive process to solicit bids for the aforestated project; **and,**
- WHEREAS, on August 28, 2014, D & L Paving Contractors, Inc., 681 Franklin Avenue, Nutley, NJ 07110 submitted the lowest responsible bid in the amount of \$119,850.00; and .
- **WHEREAS,** through the course of the construction project additional retaining wall work and paving was performed; **and,**
- **WHEREAS**, the proposed change order has been reviewed and verified by the project engineer; **and**,
- **WHEREAS,** The Chief Finance Officer has certified the availability of funds for this contract from capital ordinance 1612.
- NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of \$6,218.60 is hereby approved bringing the total project cost to \$126,731.40.

## The MAYOR AND BOROUGH COUNCIL of the BOROUGH OF GLEN RIDGE County of Essex State of New Jersey

Glen Ridge Public Works Yard Paving								
As Built Quantities								
4-Dec-14								
Item	Description	Unit Price	Est. Qty.	Actual Qty.	Delta Qty.	Est. \$	Delta \$	Actual \$
1	Site Clearing	\$13,500.00	1	1	0	\$13,500.00	\$0.00	\$13,500.00
2	12" HDPE	\$100.00	30	54	-24	\$3,000.00	(\$2,400.00)	\$5,400.00
3	Type E Inlet	\$3,500.00	2	2	0	\$7,000.00	\$0.00	\$7,000.00
4	4' High Retaining Wall	\$175.00	100	100	0	\$17,500.00	\$0.00	\$17,500.00
5	8" Ductile Iron Pipe	\$150.00	0	0	0	\$0.00	\$0.00	\$0.00
6	DGA	\$45.00	110	24	86	\$4,950.00	\$3,870.00	\$1,080.00
7	I-2 Bituminous Concrete	\$130.00	225	175.28	49.72	\$29,250.00	\$6,463.60	\$22,786.40
8	I-4 Bituminous Concrete	\$95.00	470	557	-87	\$44,650.00	(\$8,265.00)	\$52,915.00
C/O	Retaining Wall extra course	\$6,550.00	0	1	1		\$6,550.00	\$6,550.00
						\$119,850.00	\$6,218.60	\$126,731.40