

Monday, January 22, 2018

RESOLUTION NO. <u>38 – 18</u>

Offered by Councilor MORROW Seconded by Councilor

WHEREAS, the Borough of Glen Ridge sought to resurface the Glen Ridge Community Pool; and,

- WHEREAS, on July 10, 2017, Mid-America Pool Renovation, Inc., 5929 E 154th Terrace Grandview, Missouri 64063 submitted the lowest responsible proposal in the amount of **\$86,410.00**; and,
- WHEREAS, through the course of the construction, additional crack repairs and resurfacing was necessary; and,
- WHEREAS, the proposed change order has been reviewed and verified by the project engineer; and,
- **WHEREAS,** the Chief Finance Officer has certified the availability of funds for this contract from the capital fund; and,
- NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of \$7,500.00 is hereby approved bringing the total project cost to \$93,910.00