



THE MAYOR AND BOROUGH COUNCIL  
of the  
BOROUGH OF GLEN RIDGE  
County of Essex  
State of New Jersey

Monday, April 13, 2020

**RESOLUTION NO. 70- 20**

Offered by Councilor **MURPHY**  
Seconded by Councilor

**WHEREAS**, The Mayor and Council of the Borough of Glen Ridge sought to construct a new Salt Shed for the Public Works Yard; **and**,

**WHEREAS**, Northeast Construction Services, LLC, 15 Donna Lane, Flanders, NJ 07836, submitted the lowest responsible bid in the amount of **\$164,800**; **and**,

**WHEREAS**, through the course of the construction, it was determined an extended interior barrier wall four feet higher was desired; **and**,

**WHEREAS**, the proposed change order have been reviewed and verified by the project architect; **and**,

**WHEREAS**, the Chief Finance Officer has certified the availability of fund for this contract from the Capital Ordinance.

**NOW, THEREFORE, BE IT RESOLVED**, that a change order in the amount of **\$8,400.00** is hereby approved bringing the total project cost to **\$173,200.00**.

One	Extended Barrier Wall	\$8,400.00
	Total Change Orders	<b>\$8,400.00</b>
	Contract Base Bid	\$164,800.00
	<b>Revised Contract Total</b>	<b>\$173,200.00</b>