

Monday, June 28, 2021

RESOLUTION NO. 98-21

Offered by Councilor LEFKOVITS
Seconded by Councilor HUGHES

WHEREAS, the Borough of Glen Ridge sought to renovate the Glen Ridge Train Station by prequalified historic preservation specialists; and,

WHEREAS, Alden-Baily Restoration Corp. of 115 Franklin Turnpike, #296, Mahwah, New Jersey 07430 submitted the lowest responsible bid in the amount of \$324,910.00; and,

WHEREAS, through the course of the construction, it was determined that additional costs for the exterior work due to NJ TRANSIT requirements was required; and,

WHEREAS, the Chief Finance Officer has certified the availability of funds for this contract from the bond Ordinance 1718; and,

NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of \$57,628.00 is hereby approved bringing the total project cost to \$382,538.00.

Certified as a true and exact copy of the Ordinance adopted by The Council on this 28th day of June 2021.

Tara Ventola Municipal Clerk