RESOLUTION NO. 115-13

Offered By Councilperson DAWSON
Seconded By Councilperson BAKER

WHEREAS, The Borough Of Glen Ridge sought various repairs to the sanitary sewer system; and,

WHEREAS, Montana Construction submitted the lowest responsible proposal in the amount for aforesaid work; and,

WHEREAS, additional water utility replacements were necessary; and

WHEREAS, the Chief Finance Officer has certified the availability of funds for this contract from an Infrastructure Trust Loan.

NOW, THEREFORE, BE IT RESOLVED, that change orders in the amount of $602.58 is hereby approved; and, this change order will bring the total project cost to $230,602.58.