RESOLUTION NO.  139 – 18

Offered   By Councilor  LEFKOVITS  
Seconded By Councilor  __________

WHEREAS, the Borough of Glen Ridge sought to pave various roads; and,

WHEREAS, DLS Contracting Inc., of 271 U.S. Highway 46, Suite D-205, Fairfield, NJ 07004 submitted the lowest responsible base bid and alternative bid in the amount of $468,973.50; and,

WHEREAS, through the course of the construction, additional asphalt, concrete and curb work were necessary; and,

WHEREAS, the proposed change order has been reviewed and verified by the project engineer; and,

WHEREAS, the Chief Finance Officer has certified the availability of fund for this contract from the capital fund; and,

NOW, THEREFORE, BE IT RESOLVED, that a change order in the amount of $10,326.12 is hereby approved bringing the total project cost to $479,299.62.